TOWN COUNCIL STAFF REPORT
Title:

Project Closeout Report for the Sierra Business Park Project

Meeting Date: March 2, 2022
Prepared by:

Amy Callanan, Engineering Manager
Riley Griesenbeck, Engineering Technician

RECOMMENDATION:
Staff recommends Town Council accept the project closeout report for the Sierra Business
Park Project.

BACKGROUND:
The Town purchased Lots 36 and 37 in the Sierra Business Park located (312 & 294 South
Industrial Circle) across HWY 395 from the Mammoth Yosemite Airport in 2019 with the
intent of providing storage of Town equipment and temporary storage of bins owned by
Mammoth Disposal related to the ongoing Transfer Station expansion project. Initial
budget for the entire project was identified as $600,000 from the Solid Waste Fund.
Town staff designed and bid the project to include the basic site improvements necessary
for the intended function. Construction started in July of 2021 and was completed in
January of 2022. The project ultimately included:
•
•

•
•
•
•
•
•
•
•

clearing and grubbing of existing vegetation and deleterious material
a Verti-crete concrete wall along the northern property line of the Town lot (Lot
36), eastern property line of the lot to be leased to Mammoth Disposal (Lot 37), and
parallel to the road at the front of both lots
chain link fencing between the two lots and along the back side of both lots
20-ft chain link gates and concrete driveways at each lot
asphalt grindings from the Long Valley Mineral Site as pavement base material
paving 1” of hot mix asphalt
stormwater retention and drainage facilities,
frost-free hose bibs and water service hookups
basic electrical service
placement of two storage containers, with concrete footings, on the Town lot

Following execution of a lease for the use of Lot 37 with the Town, Mammoth Disposal
placed one storage container, with concrete footings, on their lot. Both the Town and
Mammoth Disposal have already moved materials and supplies to their respective lots and
are actively using these locations for storage.
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Significant additions or changes were made to the original project scope to add value and
usability to both lots, including bringing in additional asphalt grindings to use as pavement
base material for Lot 37, paving a 1” hot mix asphalt cap over both lots, installing frostfree hose bibs and connecting water service, and installing storage containers on the Town
lot. Notice of Completion was filed on February 1, 2022.

PROJECT LOCATION:

Airport Rd

Sierra Business Park
Lots 36 & 37

FINANCIAL CONSIDERATIONS:
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The consultant cost for the design of the project was $12,766.25. The engineer’s
construction estimate for the original project scope as bid was $300,000 and the Town
received one bid. At the Town Council meeting on May 19, 2021, the contract was awarded
to Spiess Construction Co., Inc. for $388,112.50 including authorization of up to an
additional 10% of the award amount.
Including the cost for the additions and changes to the original project scope, the final
construction costs totaled $515.070.90,
Total project cost including the design was $527,837.15, with construction cost coming in
33% over the bid amount but within the original project allocation of $600,000. The funds
ultimately used to pay for the project were as follows:
Job No.: CAP 21-001
Activity: 46424
Fund-Dept-Account: 300-000-39999
Funding:
Future CAP (Pre-Construction): $16,742.38
Future CAP (Construction): $83,257.62
Solid Waste Fund: $300,000.00
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PRE-CONSTRUCTION PHOTOS:
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CONSTRUCTION PHOTOS:
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POST-CONSTRUCTION PHOTOS:
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